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Crack Seal Project Year 1 and Year 2 Crack Seal Streets IDS Engineering $7,800.00 Complete Champion Infrastructure $587,475.00 Nov-2017
Project scope to include Year 1 and Year 2 Crack Seal streets. 

Bids awarded to Champion Infrastructure 7/25.

Slurry Seal Project Year 2 Slurry Seal Streets 6S Engineering $7,000.00 Jul-2017 TBD $488,300.00 Sep-2017 Preconstruction meeting held 9/7; work to begin 9/11.

Kerrville North Tank Improvements
Blast, repaint, and rehab interior & exterior of ex. 

ground storage tank
Hewitt Engineering $22,670.00 Complete Corrosion Eliminators $300,000.00 Aug-2017

Structural repair complete.  Interior and exterior blasting in 

progress.

Legion Lift Station and Force Main
8.5 MGD lift station, ~4,000 LF of force main, and 

~1,000 LF of gravity main
Freese & Nichols $734,000.00 Spring 2018 TBD TBD

Kick-off meeting held 6/19.  Preliminary design and survey 

stages commencing.

Reuse Distribution Mains

~30,000 LF of distribution lines from pump station to 

Comanche Trace, Riverhill, Schreiner Univ., & Sports 

Complex

Freese & Nichols $926,500.00 Complete Qro Mex Construction $6,000,000.00 Jan-2018

Partial EIC funded. Bores at 173, East Main, and Schreiner 

University complete. ~11,800 LF of pipe installed through 

Marion Drive, Stadium Drive, and East Main. River crossing 

structure complete; piping to be installed.

Reuse Pond and Pump Station

~95 million gallon reuse pond w/ soil cement lining, 24-

inch gravity main, distribution piping, and reuse pump 

station

Freese & Nichols $1,965,000.00 Complete MGC Contractors $12,000,000.00 Spring 2018

Pond excavation and compaction complete, 24-inch gravity 

main complete, distribution mains complete, pump cans 

~100% complete.  Underdrain pump assembly ~50%.

River Trail West
Complete river trail from Town Creek to Palacios 

Apartments
Hewitt Engineering $47,850.00 Sep-2017 TBD TBD

Contract executed April 2017. Anticipated bidding to begin 

9/27.

Kerrville Sports Complex
11 baseball/softball fields and ~20 acres of soccer 

fields with buildings, lighting, and paving
Hewitt Engineering Private Contract Complete

J3 Construction, Mid-

America Sports, JK 

Bernhard, DW Electric

$10,500,000.00 Fall 2017
All construction substantially complete. Contractors working on 

punchlist items for final completion.

Sports Complex Field House
17,700 SF pre-engineered metal building w/ ~12,000 SF 

outdoor multi-use artificial turf space

Peter Lewis 

Architects
$161,000.00 Complete JM Lowe $2,035,000.00 Oct-2017

Exterior wall and roof panels and insulation complete; 

plumbing rough in complete; HVAC ducts ~85% complete; 

electrical conduit installed.  Outdoor field ~80% complete, field 

lights and backstop netting complete.

Sports Complex Reuse Pond
1.5 million gallon reuse pond  with liner and pump 

station for Sports Complex irrigation
Hewitt Engineering $52,200.00 Oct-2017 TBD $500,000.00 Apr-2018

Design contract awarded 6/13/17.  Survey complete.  Initial 

design underway.

Tennis Center Improvements

Improve ADA access, resurface existing courts, address 

drainage, parking, lighting, and landscaping issues, & 

evaluate existing facilities

Schrickel, Rollins, 

and Associates
$161,500.00 Aug-2018 TBD See Comments

Total project budget of $1.5 million. Recommendation 

presented to Council 6/27.  Schrickel, Rollins and Associates 

contract executed for design.

Utilities, Transportation, and 

Construction (UTC) Building
12,500 SF pre-engineered metal building

Peter Lewis 

Architects
$99,650.00 Complete

Zuber Construction, City 

Crews
$1,450,000.00 Jun-2017 Complete

WTP Clarifier Rehab Replace hardware in existing clarifier Freese & Nichols $132,600.00 Dec-2017 TBD TBD Contract executed April 2017

WTP THM Control Facility

Alternative solutions to meet TCEQ and EPA 

compliance followed by design of chosen disinfection 

process

Freese & Nichols $287,000.00 Dec-2017 TBD TBD Contract executed April 2017

WWTP Oxidation Ditch Improvements
Replacement of baffle detectors and removal of 

accumulated solids on existing oxidation ditch
Freese & Nichols $138,400.00 Jan-2018 TBD TBD Contract executed April 2017.  Kickoff Meeting held 6/22
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